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Radiogram 8588u    Form 24 for 08/14/04  
Progress 350 Docking to the SM Aft [AO]. Transfer and IMS Ops 
GMT CREW ACTIVITY 
01:10-01:20 Morning inspection 
01:20-01:50 Post-sleep 
01:50-02:35 

  
BREAKFAST 

02:35-02:45 CDR Configuring comm for Progress 350 docking 
02:45-03:00  Daily planning conference (S-band) 
03:05-03:35  Preparation for Progress 350 docking 
03:35-05:05  Progress 350 docking to the SM Aft [AO]  
05:05-05:15 FE-1 Disconnecting TV downlink via Ku-band after Progress 350 docking  
05:05-05:15 CDR Comm reconfig after Progress 350 docking  
07:00-08:00  SМ (АО)/Progress 350 interface leak check  
08:00-08:20  Opening Progress/SM transfer hatches [ОПЛ ТКГ- СМ]  
08:20-08:40  Installation of Q/D screw clamps  
08:40-08:55 CDR Air sampling with АК-1М in Progress 350 after docking  

08:55-09:10 CDR Progress 350 deactivation and installation of airduct from the Propulsion 
Compartment [AO]  

08:55-09:10 FE-1 Tear down of TV Ku-band downlink setup after Progress docking  
09:25-10:25  LUNCH 
11:45-12:45  Dismantling Progress 350 docking mechanism (with ССВП powered down)  
12:45-13:15  Progress 350 transfers and IMS ops  
13:15-13:55 CDR ТБУ. Transfer and stow hardware in SM. Tagup with specialists (S-band) 
13:55-14:55  Progress 350 transfer and IMS ops  
14:55-15:25 FE-1 СОЖ maintenance 

14:55-15:40 CDR GCF-JAXA. Transfers and hardware stowage in SM. Tagup with specialists 
(S-band)  

15:25-15:45 FE-1 IMS file prep 
15:40-16:15 CDR MIMETIK-К. Transfer and setup in Cryogem-03M thermostat 
16:15-17:00 FE-1 Progress 350 transfer and IMS ops  
17:00-18:00 CDR Physical Exercise (VELO + Force Loader/ cycle1) day 1 
17:00-18:00 FE-1 Physical exercise (CEVIS) 
18:00-18:30  DINNER 
18:30-19:00 Daily food prep 
19:00-20:00 Pre-sleep 
20:00-06:00 

 
SLEEP 

Note: See OSTP for references to US activities.  
End of Radiogram 


